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Weekly Report Number 4
Week Ending Saturday, 21 August, 2004

Trucking Totals Barge Totals
Truck loads of Source material to wharf this week
Truck loads of Residential material to wharf this week
Truck loads of Subtitle C removed off-site this week
Truck loads of Subtitle D removed off-site this week

Total No. of truck loads off-site this week
Number of truck loads removed in previous weeks
Total number of all truck loads taken off site

192 No. Barges shipped this week
0 Barges shipped (cumulative)
0
0 Barge Tons shipped this week

Barge Tons shipped (cumulative)

192
758
950

Weekly Progress/Status
Fenced Area
The contractor is continuing to remove Source material from
the lower portion of the Fenced Area and transporting to the
wharf site via dump truck. Completion of the sedimentation
pond is temporarily on hojd until the removal of Source
material is accomplished in East Marine View Drive and along
the Taylor property line. One barge shipped this week with
approximately 4200 tons of Source material. To date
approximately 10,500 tons of Source material has been
shipped to the Tacoma/Ruston facility. The remaining Subtitle
C material (>30,000 ppm) was excavated, stockpiled and
sampled prior to shipment off site. The sample results showed
that the material is less than 30,000 ppm and will be
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Asarco Houses
No work on the Asarco Houses this week.

Health and Safety _____^_______ ___
Based on air monitoring results, the operator of the crusher at
the wharf site will wear a respirator. All trucks are being
decontaminated prior to leaving the site.____________



4,200
10,500


